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Executive summary 
 

Builders currently prefer concrete slab-on-ground construction for new house construction. They have 

concerns with traditional built-on-site joist and bearer systems because of the multiple trades required 

and the longer construction periods compared to the slab-on-ground alternative.  

 

This project has developed practical options for easy-to-install prefabricated lightweight timber ground 

floor systems that include both the prefabricated timber floor panels and the floor support to footings 
and provides a viable option that will deliver one contract, to deliver a working platform, on a site, 

on a specific date, for a specific cost with the additional benefits of a raised timber floor for: 

• sloping sites  

• highly reactive clay soils  

• flood inundation areas  

• homes for second and third buyers/owners where quality is the measure rather than minimum 

cost.  

 

Prefabricated timber ground floors represents a significant opportunity to grow volumes of timber used 

in residential and light commercial construction through a new product and delivery model that meets 

market needs.  
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Project overview 
 

The project followed a logical sequence of events and used a collaborative approach with project 

partners Bowens, Mitek and Holmesglen TAFE to develop a technical advisory manual that frame and 

truss manufacturers can use, which provides sufficient background and design information to offer 

prefabricated timber floors as an additional product offering. 

 

 

 
 

 

Oversight of the project was provided by a Project Steering Committee comprising the project 

collaborative, Metricon and Panel Build.  

 

A separate technical committee (including house builders, TAFE tutors and component and timber 

industry suppliers) provided advice to refine the development of practical prefabricated flooring 

solutions. 
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Critical review report 
 

The review found: 

• whilst the timber industry has attempted to win back ground-floor market share from concrete slab 

on ground, it has not been particularly successful  

• despite some upper storey cassette floor activity internationally, no one in Australia or 

internationally was delivering a commercial prefabricated timber ground floor system approach. 

• the importance of offering a total system solution that includes the prefabricated timber floor, the 

supporting system and a simple, effective and quick installation process. 

 

Design optimisation 
 
Prefabricated panelised flooring configuration options – these were optimised around structural 

performance, delivery and installation considerations and cost, while utilising the current range of 

commonly available structural flooring products and providing solutions for small sawn section and 

LVL floor joists, I-beam floor joists and floor trusses. 

 
Prefabricated floor system support and footing methods – including general floor supporting 

requirements and external wall wind-load tie-down and overturning resisting requirements. 

 
On-site installation requirements – determining techniques and procedures for between-panel 

jointing, addressing potential floor dimensional growth and crane lifting requirements. 

 
Floor insulation options – that are cost effective, suitable for transport and easily installed – 

examining all the currently available products and methods. 
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Testing 
 

A range of tests were carried out at BRANZ’s research facilities, and individual test reports were 

provided for each stage. The initial elemental testing demonstrated that a connecting system 

comprising a simple metal top plate to the pier will cope with realistic site conditions and proved 

straightforward to construct and be satisfactory for most residential buildings in Australia, excluding 

cyclonic regions (see Appendix 1). 

 

 
Connector plate  

 

Three full-scale structural tests were undertaken on multiple connected floor panel elements 

constructed form engineered I-beams with a particleboard floor deck. This testing successfully 

demonstrated the serviceability and constructability of the flooring system, and the results were used 

to calibrate the computer simulation, which allows designs to be further refined (see Appendix 2). 

 

Full-sized testing of floor insulation installation with polyester and with expanded polystyrene 

demonstrated that a tested prefabricated timber floor could be competitive with concrete slab and 

waffle pods’ theoretical R-Values. Significantly, the test results gave a very close correlation, of the 

calculated system R-value, using HEAT2 finite element modelling (see Appendices 3 and 4). 

 

 
Panel lowered into position  
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Pilot study and full-scale install 
 

Prefabricated floor panels were manufactured by Bowens Timbertruss, and a trial installation was 

undertaken at Bowens Innovation Centre prior to their subsequent installation in a single-storey 

116 m
2
 lightweight clad home at Heathcote In Victoria. The pilot testing and trial full-home installation 

provided a wealth of valuable practical information and proved the efficiency of the new prefabricated 

floor system approach (see Appendices 5 and 6). 

 

     
 

Technical manual 
 

The technical advisory manual captures the project findings and provides truss and frame 

manufacturers with sufficient background and design information to offer prefabricated timber floors as 

an additional product offering. The manual will not be released publicly at this stage but will be utilised 

by a market implementation group facilitated by the Frame & Truss Manufacturers Association (FTMA) 

to provide a structured and strategic release to market (see Appendix 7). 
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Next steps 
 

The opportunity exists for the frame and truss (F&T) sector to expand its product range and 

consequently increase the volume of sales for panel products, sawn timber and engineered wood 

products. 
 

The F&T sector already has significant share of the roof truss, wall frame and second-storey floor joist 

products in the new residential timber framing market.  

 

This means that there is limited opportunity for further market growth in the current product areas.  

 
Conversely, the F&T sector has very little share of the residential ground-floor market share, 

thought to be less than 5%, in a market dominated by concrete, and consequently, this 

provides a significant market opportunity. 

 

Timber ground floor construction is far from a new concept. What is new, original and innovative in this 
project is the delivery method and market offering that will provide one contract, to deliver a working 

platform, on a site, on a specific date, for a specific cost through the supply and installation of a 

prefabricated ground floor system that provides: 

• the prefabricated timber floor  

• the floor support system  

• the footing system (with a number of options depending on soil conditions)  

• a simple, effective and quick installation process. 

 

Long-span prefabricated ground floor systems provide a fast and efficient construction method that a 

competent F&T plant can offer using their existing skill set and established timber products. 

Prefabricated floor panels can be constructed utilising a range of different configurations to suit all 

structural timber member types, including:  

• small-section sawn timber floor joists, spanning across the panel and long-span bearers (S-type) 

• I-beam floor joists, spanning along the panel and short-span bearers (I-type)  

• floor truss joists, spanning along the panel and short-span bearers (T-type). 

Who are the potential customers and what’s in it for them? 
 

Prefabricated ground floors provide an extension to the F&T product range that will appeal to both 

existing and new customers for a range of situations. They provide significant advantages for: 

• sloping sites  

• highly reactive clay soils  

• flood inundation areas  

• homes for second and third buyers/owners where quality is the measure rather than minimum 

cost.  

What new skills will be needed? 
 

The principal benefit of this opportunity is that it builds on existing technical skills and familiar materials 

to develop to provide a more comprehensive product offering. 

 

The following skills will be critical to successful implementation.  

 
Business development will help ensure that existing and new customers take advantage of the many 

benefits that prefabricated timber floors provide. 

 

While prefabricated timber floors can be manufactured using existing plant and facilities, as with 
anything new, it will require an enthusiastic and well informed workforce that understands what it is 

doing and effective quality management to ensure minimum rework and satisfied customers. 
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Effective working relationships must continue to be developed with existing suppliers, including 

metal component and software suppliers and a range of new suppliers and service providers, from 

pier and concrete suppliers to geotechnical and structural engineers.  

 
All states and territories have licensing requirements for when an individual or company wants to 

carry out or supervise building work. Requirements vary and will need to be verified for each state or 

territory. 

 

How can the F&T sector take advantage? 
 

To assist in ensuring a successful take-up to market following this R&D project, it is proposed that a 

restricted and strategic approach will be pursued. This will involve: 

• working closely with the Frame & Truss Manufacturers Association 

• identifying 2–3 innovative and quality F&T manufacturers in each state 

• forming a small implementation group of these key companies  

• assisting companies in understanding the concepts and touting for some jobs in their states 

• assisting companies on each job, seeing what we can learn and updating this technical advisory 

manual 

• working with MiTek, Pryda and Multinail to include design and fabrication details in their software 

• once a number of new projects have been completed in each state, starting to share the 

information more broadly with the F&T sector.  
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Appendices: Reports from project stages 
 

Appendix 1: BRANZ Test Report SR0968-1 Elemental tests on prefabricated floor support connection 

systems 

 

Appendix 2: BRANZ Test Report SR0968-2 Construction and load testing of full scale prefabricated 

floor panels at BRANZ 

 

Appendix 3: BRANZ Test Report SR0968-DU01 Thermal resistance of a prefabricated timber floor 

system insulated with EPS 

 

Appendix 4: BRANZ Test Report SR0968-DU02 Thermal resistance of a prefabricated timber floor 

system insulated with polyester 

 

Appendix 5: BRANZ Report Prefabricated Lightweight Ground Floor Systems – Trial Installation of Full 

Size Panels 

 

Appendix 6: BRANZ Report Prefabricated Lightweight Ground Floor Systems – Full Size Home 

Installation, Heathcote, Victoria 
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Elemental tests on prefabricated floor support and connection 

systems 

1. CLIENT 

Forest and Wood Products Australia Ltd 
Level 4 
10-16 Queen Street 
Melbourne 
VIC 
Australia 

2. INTRODUCTION 

This test report represents the elemental testing undertaken as part of Milestone 3 
Stage 1 of the laboratory testing as described in the project proposal for the FWPA 
sponsored project PNA244-1112 “Prefabricated lightweight timber ground floor 
systems”, to determine the structural adequacy of the floor support systems identified 
in Milestone 2 of the Design Phase.  

3. OBJECTIVE OF ELEMENTAL TESTS 

There were three objectives for the elemental series of tests. 

 To develop a simple, buildable and economical support system for the 
prefabricated floor panel system as identified in the interim report to 
FWPA dated 28th February.  Three support systems were derived, based 
on concrete stumps, metal supports and timber piles, each set into a 
concrete foundation. 

 To determine an indicative resistance to wind uplift of the chosen support 
systems.  

 To investigate between-panel jointing requirements and integrated panel 
performance. 

4. DEVELOPMENT OF THE SYSTEM, AND CONSTRUCTION OF TEST 

SPECIMENS  

To check practicality and buildability of the supporting systems and connections, nine 
test specimens were constructed, three each using concrete piles, metal anchors and 
timber stumps.  These were selected as being representative of the wide variety of 
support systems that the floor system needs to be compatible with.   

The general test arrangement is shown diagrammatically in Figure 1 with a photograph 
in Figure 11. 
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Figure 1.  Test arrangement 

 

Changes were made to the construction details and individual components as the work 
proceeded and detail problems were solved.  A schedule of tests showing these 
changes is presented in Table 1. 
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Table 1.  Schedule of tests 

 

 

4.1 Pile/pier/stump and concrete bases 

Each floor support was cast into a concrete base to simulate being cast into an in-situ 
concrete footing.  The bases were sized to allow bolting to the laboratory strong floor 
by threaded rods passing through sleeves.  The height of the base allowed for 450 mm 
embedment as required by AS 1684.2.   

 

4.1.1 Concrete piles 

The precast concrete piles were used to simulate all types of concrete based support 
systems.  They were obtained locally and can be seen in Figure 2.  The top diameter 
was 150 mm, base diameter 200 mm, and the piles were 750 mm in length.   

Connecting plates were attached with a single screw bolt, 150 mm long and 16 mm 
shank diameter (Figure 3). 

Test Support Fixing (plate to support) Plate Fixing (plate to floor)

Floor 

panels Alignment

1 Timber 5/14g x 100 csk screws Steel 6/14g x 50 Hex screws Butted Edge

2 Timber 8/14g x 100 csk screws Steel 10/14g x 50 Hex screws Butted Edge

3 Timber 8/14g x 100 csk screws Steel 10/14g x 50 Hex screws Butted Edge

4 Steel 6/14g x 50 Tek screws Steel 8/14g x 50 Hex screws Butted Edge

5 Steel 6/14g x 50 Tek screws Steel 8/14g x 50 Hex screws Spaced Edge

6 Steel 6/14g x 50 Tek screws Ply 8/14g x 50 Hex screws Spaced Centred

7 Concrete Screw bolt Steel 8/14g x 50 Hex screws Spaced Centred

8 Concrete Screw bolt Steel 8/14g x 50 Hex screws Spaced Centred

9 Concrete Screw bolt Steel 8/14g x 50 Hex screws Spaced Centred
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Figure 2.  Concrete pile with screw bolt 

 

 

Figure 3  Concrete pile with connector plate attached 
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4.1.2 Metal anchors 

The metal anchors were sourced from Advanta-Pier, Victoria, as being representative 
of steel support systems commonly available.  They were of galvanised steel hollow 
square section, formed from nested channels, of 75 x 75 mm overall size and wall 
thickness of 2.4 mm.  They featured a telescopic top section to allow in-situ height 
adjustment.  The top and bottom sections were fixed together by 8 Tek screws 
5.34 mm diameter and 25 mm long with drill points.  The anchors were modified by 
cutting off the vertical cleat on the top section, but leaving the side tags intact, as can 
be seen in Figure 4. 

Connecting plates were attached with 6 Tek screws, as described above, drilled and 
screwed into the anchor tags. 

 

 

Figure 4.  Telescopic metal anchor (note cleat cut off top section on left and tags folded 
in for attaching connector plate) 

 

4.1.3 Timber stumps 

Timber stumps were sourced locally, and an example can be seen in Figure 5.  They 
were CCA treated Radiata Pine house piles, 125 x 125 mm in section, and were cut to 
length to suit the test set up.  This size is representative of those in AS 1684.2. 

Connecting plates were attached with 14g x 100 mm long self drilling countersunk head 
Type 17 screws.  Five screws were used for test one, and a symmetrical arrangement 
of 8 for the remainder. 
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Figure 5.  Timber stump with plate fixing screw 

 

4.2 Floor assemblies 

Sections of prefabricated floor panels were constructed to attach to the supports.  The 
panels used were based on Option E1 as described in the preliminary report submitted 
on 28th February.  Corners of two panels abutting at an outside wall were constructed 
using a single plywood flooring sheet to secure them together for test.  A test floor 
assembly is shown diagrammatically in Figure 6. 

 

 

Figure 6.  Floor assembly 
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All specimens were initially made with the edge joists close butted together.  However 
from Test 5 onwards they were altered by spacing them apart to allow for a 100 mm 
makeup flooring piece, as indicated in the figure. 

4.3 Floor to support connections 

Connection between floor and support was made with a connector plate attached to the 
support (as described in 4.1 above) and screwed to the floor assemblies (described in 
4.2 above).   

For all tests except 6 the plate was a steel plate similar to the one shown in Figure 7.  
For test 6 the steel plate was substituted by a 17 mm plywood plate to try and 
maximise the number of wood components in the system.  The layout and holing were 
the same as the steel plates, and as shown in the figure.   

The holes for the timber stump were countersunk to allow the floor assemblies to sit flat 
on the plate.  The hole pattern was developed during the test series by trial and error.  
The intent was to allow one plate design to be used for all support types and all 
positions within the floor (edge situation with two panels landing – the arrangement as 
tested, or central situation with 4 panels landing).   

The pattern of holes around the edge achieves this objective of a single plate design.  It 
also provides clearance for post-fixing (from underneath) of the floor panels in any 
orientation without interference from any of the support systems.  The 20 mm hole pitch 
allows sufficient flexibility for floor assemblies to attach with sufficient screws while 
allowing plenty of tolerance in the installation of the supports. 
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Figure 7.  Connector plate layout (final version) 

 

 

Figure 8.  Steel connector plate during the course of development 
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4.4 Construction of test specimens 

Initially the floor assembly was positioned to allow concentric loading down through the 
line of the boundary joist (Figure 9).  The connector plate was positioned offset so as 
not to interfere with wall or subfloor cladding or framing.   

 

 

Figure 9.  Initial floor/plate/support alignment 

 

From test 6 onwards the connector plate was located central on the support, and the 
floor assembly moved forward to the edge of the plate (Figure 10).  This produced 
eccentric loading on the specimen, but in practice this would be eliminated by the other 
three supports for each individual floor panel.  The arrangement also has the 
advantage of allowing subfloor cladding to be positioned clear of the support, and 
permit alignment with the wall cladding above. 

This arrangement was developed in conjunction with the plate holing design referred to 
in section 4.3. 
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Figure 10.  Connector plate central on support 

 

5. DESCRIPTION OF THE TESTS 

5.1 Date and Location 

The testing was carried out during May 2012 at the Structures Testing Laboratory of 
BRANZ Ltd, Judgeford, Porirua City, New Zealand. 

5.2 Test Setup and Equipment 

A reaction frame bolted to the laboratory strong wall to permit vertical uplift load to be 
applied to each test specimen.  Each foundation block was then bolted in turn to the 
laboratory strong floor as shown diagrammatically in Figure 1.  The floor assembly was 
positioned over the support and connection was made using the connector system 
under development.   

Tension load was applied through a load cell by a hydraulic ram operated by hand 
pump.  Load was applied to the floor assembly through a 100 x 100 angle screwed to 
the joists to simulate the uplift load-path through an external wall and its various fixings.   

The general arrangement can be seen in Figure 11. 
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Figure 11.  General arrangement for test 

 

Load was measured by a calibrated load cell within International Standard EN ISO 
7500-1 1999 Grade 1 accuracy.  The measurements were recorded using a data-
logging system for subsequent analysis by spreadsheet.   

 

5.3 Test Procedure 

Load was applied to each specimen monotonically until failure.  Observations were 
recorded manually and by video and still camera, and applied load was recorded 
electronically then analysed using an Excel spreadsheet.  A video record was also 
made for distribution to other members of the project team. 
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6. OBSERVATIONS 

The support/connector/floor assemblies generally performed well, and in line with 
design expectations. 

At low load levels the connector plates deformed by cupping upwards.  At worst, this 
cupping distortion was estimated at about 5 mm corner to corner of the plate.  Plate 
distortion was mostly elastic and largely recovered after load was removed. 

Test one failed prematurely when two screws pulled out of the timber stump and the 
floor assembly tilted.  The specimen became unstable and the load dropped off. 

Test 6 also failed prematurely by rupture of the plywood connecting plate (Figure 12).  
The rupture was in a cross grain direction, which would have been weaker than 
longitudinal direction, but in practice there would be no control over ply grain/support 
orientation. 

 

Figure 12.  Plywood plate ruptured 

 

The remainder of the specimens creaked distinctively as the increasing load stressed 
the floor components and eventually pulled the I joists apart.  Most joists failed by the 
ply web parting from the LVL flanges (Figure 13) and some by delaminating the LVL 
flanges (Figure 14) and some by a combination of both. 
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Figure 13.  Joist flange delamination 

 

 

Figure 14.  Joist web pulling out of flange 

 

All floor assembly connections (joist hangers and multi-grips) remained intact 
throughout the test series.   

All supports remained securely embedded in the concrete bases.  No attempt was 
made to optimise the embedment length. 
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7. RESULTS 

Peak applied loads and failure modes for each test are presented in Table 2.   

 

 

Table 2  Results and observations 

 

It can be seen that generally the load limit was reached when the joists pulled apart.  
This failure mode is intrinsic to the floor joist system selected, and was not limited by 
the connecting or support system. 

Tests 7, 8, 9 showed lower load values because the revised plate location caused 
eccentric loading on the test specimen which proved difficult to avoid without major 
alteration.  In practice, resistance to the eccentricity would be provided by the other 
corner supports of the floor panels.  Thus loads more in line with tests 2 to 5 could be 
expected.  Two screws into each joist (8 in total for the support) were sufficient to resist 
the loads.  The holing pattern was designed to achieve this. 

The connecting system showed good tolerance to cope with expected realistic site 
conditions and proved straightforward to construct. 

The results indicate that an uplift load of 19 to 20 kN could reasonably be expected 
from the flooring system as developed and tested.  This is a value that would be 
satisfactory for most residential buildings in Australasia, excluding cyclonic regions.  Its 
precise applicability with respect to site wind zones and building sizes will be the 
subject of further investigation later in this project. 

8. LIMITATION 

The results reported here relate only to the item/s tested. 

Test

Peak load

(kN) Mode of failure

1 11.97 Screws pulled out of timber stump

2 25.51 Joists pulled apart

3 23.81 Joists pulled apart

4 24.02 Joists pulled apart

5 20.49 Joists pulled apart

6 9.84 Ply plate broke

7 19.82 Joists pulled apart

8 19.72 Joists pulled apart

9 19.94 Joists pulled apart



 

 
Project Number: SR0968 Date of Issue:  12 September 2012 Page 1 of 19 Pages 

 

 
 
 
 
 
 
 
 

Appendix 2 

SR0968-2 
 

Construction and load testing of full 

scale prefabricated floor panels at 

BRANZ.   

  
 
 
 

 
 
 

Reviewer: David Sharp  

 Business Development  Adviser 

  

 
 

 

Contact: BRANZ Limited 
Moonshine Road 
Judgeford 
Private Bag 50908 
Porirua City 
New Zealand 
Tel: +64 4 237 1170 
Fax: +64 4 237 1171 
www.branz.co.nz  

 
 

 

   

Author: Roger Shelton  

 Senior Structural Engineer 

  



 

 
 

 
 RHS DPS 

 

Report Number:  Appendix 2 – 
SR0968 - 2 

Date of Issue: 12 September 2012 Page 2 of 19 Pages 

 

Construction and load testing of full scale prefabricated floor panels 

at BRANZ. 

1. CLIENT 

Forest and Wood Products Australia Ltd 
Level 4 
10-16 Queen Street 
Melbourne 
VIC 
Australia 

2. INTRODUCTION 

Four 5.4 x 2.7m floor panels were constructed by Pre-nail Frames and Trusses Ltd in 
accordance with the drawings shown in the Appendix.  The design utilised 300 mm 
deep I Joists and LVL beams with 19mm particleboard flooring sheet deck. 

The panels were subsequently erected on both lightweight concrete and cold formed 
adjustable metal supports (Advanta-Pier supplied by GTS Industries).  The concrete 
supports were cut to size and adhesive fixed to the concrete foundations with a thin 
bed adhesive.  The metal supports were fixed to the concrete foundations with screw 
bolts.  

Perforated metal plates 280x280x2.5mm were fixed to the top of the supports to 
provide landing for and positive screw fixing to the floor panels. 

The test panels were lifted into place by mobile crane using polypropylene straps 
inserted through cut outs immediately above the top flange and wrapped around the I-
Joists at the four corners. 

Initially the panels were placed with the long edges adjacent, incorporating two 
cantilevered connections and one 100 mm infill strip.  After preliminary load testing, 
one panel was insulated with polystyrene sheets glued to the underside, and then two 
panels were moved so the four panels formed a rectangular floor plan 10.8 x 5.4m 
overall.  Following further load testing, two of the panels were then shortened by a 
metre, and a final series of load tests was undertaken.  

Load testing consisted of a 1 kN concentrated load in the centre of the panel and 
dynamic frequency testing.  The test results were used to calibrate a computer 
simulation of the original and shortened floor panels.   

3. LIMITATION 

This test report describes the full scale floor testing undertaken as part of Milestone 4 
Stage 4 of the laboratory testing as described in the project proposal for the FWPA 
sponsored project PNA244-1112 “Prefabricated lightweight timber ground floor 
systems”, to determine the structural adequacy of the floor support systems identified 
in Milestone 2 of the Design Phase.  

There were three objectives for the full scale series of tests. 
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 To construct a trial floor system, using the prefabricated floor panels 
developed in the earlier phases of the development programme. 

 To construct a floor consisting of 4 prefabricated panels as proof of 
concept and conduct basic load tests 

 To develop a computer model of the test floor to pre-test critical floor 
parameters to help with adjusting the test floors as results came to 
hand. 

4. DESIGN AND CONSTRUCTION OF THE TEST SPECIMENS 

4.1 Design of panels 

Panel design was based on Option E1 as described in the preliminary report submitted 
to FWPA on 28th February 2012.  Drawings of the panels and the support structure are 
included in the Appendix to this report.  

4.2 Construction of panels 

Four 5.4 x 2.7 m floor panels were constructed by Pre-nail Frames and Trusses Ltd in 
accordance with detail sheets 2 and 3 of the drawings in the Appendix.  The design 
utilised 300 mm deep I Joists and LVL beams with a 19 mm particleboard flooring 
sheet deck.  A view of a panel ready for lifting into place can be seen in Photograph 1, 
and a detail of connections from the underneath in Photograph 2. 

 

 

Photograph 1.  Panel ready for erection.  Lifting slings being inserted. 
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Photograph 2.  Connection detail beneath floor panel.  Note joist hangers, nailplate 
connection between boundary joists, and screw connection to concrete support and 
plate. 

Pre-nail Frames and Trusses Ltd had not previously manufactured prefabricated floor 
panels and fabrication was treated as a one off.  Without the use of existing jigs the 
panels took longer to fabricate than estimated.  

4.3 Foundations and support structure 

The floor support structure is described on detail sheet 6 of the drawings in the 
Appendix.   

The rectangular pad footings were sized to accommodate adjustments of up to a metre 
in floor spans and pier locations.  The round ones were sized to provide adequate 
bearing on the foundation soil.  They were all cast to a level consistent with the 
surrounding ground level which varied approximately 600 mm across the site.   

The concrete supports were pre-cast aerated concrete blocks supplied to BRANZ by 
the local agent of Litebuilt Building Products, Melbourne.  They were 200 x 200 mm in 
section and their lengths were cut to measure using a tungsten saw-blade to form a 
level top surface.  Their measured density was 1,465 kg/m3.  They were fixed to the 
pads using Hebel thin bed adhesive.   

The metal supports were Advanta-piers supplied by GTS Industries, Melbourne.  They 
were fixed to the concrete foundations with screw bolts and adjusted to height as 
required.  They are described in more detail in BRANZ Report ST0968/1.  
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Perforated steel connector plates, of size 280 x 280 x 2.5 mm, were fabricated and 
fixed to the top of the supports to provide landing for, and positive screw fixing to the 
floor panels.  They were similar to the connector plates described in more detail in 
BRANZ Report ST0968/1. They were fixed to the concrete supports by 4/90 x 10 
countersunk head screw bolts (Photograph 3), and to the steel supports by 4/6mm self 
drilling Tek screws (Photograph 4). 

 

 

Photograph 3.  Concrete support pier with connector plate 

 

 

Photograph 4.  Steel support pier.  Note upper telescoping section screwed to connector 
plate 
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4.4 Erection of the floors 

The floor panels were lifted into place by mobile crane using 4 x 1 tonne Safe Working 
Load  round, endless polyester slings inserted through circular cut outs in the particle 
board wrapped around the floor joists near the four corners of the panel (Photograph 
5).  The crane chains were attached to the slings. 

 

 

Photograph 5.  Lifting sling positioned through hole in particleboard 

 

Panels were attached to the plates by 6 mm Type 17 self drilling screws, using a 
minimum of two screws per joist. 

The trial floors were erected in three crane visits to the site: 

 Panel 1 only was positioned on two concrete and two metal supports for 
preliminary investigations. 

  All 4 panels were placed with the long edges adjacent in layout for test 2, as 
shown on detail sheet 1 of the drawings in the Appendix.  The panel/panel joints 
incorporated two cantilevered connections and one 100 mm infill strip.   

 After preliminary load testing, one panel was insulated with 40 mm thick 
polystyrene sheets glued to the underside of the flooring between the joists.  
This is described in more detail in BRANZ Report DUxxxx.  Then panels 1 and 
2 were moved, so the four panels formed a rectangular floor plan 10.8 x 5.4m 
overall (Panel layout 3 on drawing sheet 1).   

The flat steel plates proved very easy to land the panels on and provided room for final 
position adjustment (if required) using a bar.  Lifting and placing was quick and 
straightforward once initial teething problems were overcome, and the actual panel 
placing operation took less than 10 minutes of crane time. A general view of a panel 
being positioned can be seen in Photograph 6. 
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Photograph 6.  Panel being lifted into position. 

A video record of the floor erection operation was made for distribution to other 
members of the project team.  A time lapse photographic record was created from a 
fixed camera overlooking the site and was also distributed to the project team. 

On completion of testing, while the crane was still present, a panel was weighed to 
confirm the calculated weight (Photograph 7). 

5. DESCRIPTION OF THE TESTS 

5.1 Date and Location 

The testing was carried out during August 2012, at the yard of BRANZ Ltd, Judgeford, 
Porirua City, New Zealand. 

5.2 Subjective tests 

Following placement of the first floor panel on its supports, members of the project 
team assessed the floor for bounce while walking and working on it.  Opinion was fairly 
unanimous that it felt quite lively and needed to be firmer under walking and working 
conditions.  In practice, many real floors would have additional stiffening in the form of 
walls and fitments, but there may well be instances where a 5 x 3 metre internal living 
space would have similar support conditions. 

To create a record of this behaviour, a potentiometer was set up under the centre of 
the floor while the author (approximately 85 kg) walked across the diagonal of the 
panel and return.  This measurement is reproduced as Figure 1. 
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Figure 1.  Deflection plot of a person walking across a floor panel. 

 

5.3 Concentrated load tests 

A number of authorities (for example National Building Code of Canada) suggest that a 
“rule of thumb” criteria to guard against problems with “lively” floors is that a floor 
system should deflect less than 1 to 2 mm under a concentrated load of 1 kN applied 
anywhere. 

A 100 kg mass (equivalent to 1 kN) was applied by calibrated steel weights placed at 
the centre of floor panel 1.  Deflection was measured by a potentiometer gauge 
mounted beneath the panel and reading through an in-house developed data 
acquisition system recording the data as text files for subsequent spreadsheet 
processing. 

An example plot of the deflection record is shown in Figure 2.  Note that the peaks are 
recording the weight of the two people lifting the weights into position so are not 
relevant.  The recorded deflection for this test is 0.73 mm. 

The results are summarised in Table 2. 
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Figure 2.  Deflection under a 1 kN weight at centre of panel (shortened panel) 

 

Test number Description Deflection 
(mm) 

3 Panel 1,  5.4 m span 1.22 

110 Panel 2,  4.4 m span 0.73 

115 Panel 1,  4.4 m span 0.85 

Table 1.  Results of concentrated load tests 

 

5.4 Dynamic frequency tests 

Serviceability performance relating to dynamic behaviour of a floor system is 
notoriously difficult to quantify or predict.  Numerous studies (few relating specifically to 
timber framed floors) have suggested limits on minimum flexural rigidity, or ensuring 
that resonant frequencies are away from the human body’s discomfort range of 1 to 
6 Hz.  Two commonly used criteria intended to provide a filter against human 
discomfort are a static deflection under a 1 kN load which has been referred to above, 
and a natural frequency above the range 8 Hz.  There is no clear consensus that these 
criteria are effective and prediction methods are not particularly successful. 

A recent study on timber floors (FWPA, PN04.2011 “Improving dynamic behaviour in 
lightweight engineered timber floors”) suggests that lack of damping is a more effective 
performance criterion and an effective indicator of the number of complaints likely to be 
received relating to unsatisfactory floor behaviour.  Methods of improving damping 
were suggested in the study but an investigation of these are beyond the scope of this 
section of the project.  Surrounding construction, soft furnishings, presence of humans 
are all relevant, but are not a feature of the current study.  However the presence of 
underfloor insulation was seen as a possible avenue to increase damping, and the 
thrust of the full scale floor tests was directed towards investigating that possibility. 
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An accelerometer was placed at the centre of floor panels 1 (after the insulation was 
applied, see 4.4 above) and 2 (bare floor), and readings were amplified and recorded 
through the data acquisition system for subsequent spreadsheet analysis.  The panels 
were excited by a number of heel-drops from an 85 kg person and by striking lightly 
with a 700g hammer.  The tests were carried out before and after the panels were 
shortened by one metre. 

Damping was assessed by superimposing a damping decay curve onto a plot of the 
measured floor response as shown in Figure 3, and fitting it by adjusting the damping 
ratio and frequency. 

 

 

Figure 3.  Damping decay curve superimposed on vibration record 

Results were highly variable, but did show that the presence of the insulation increased 
the damping by up to 30% over the bare floor.  It is suggested that these 
measurements could be repeated on the proposed trial house construction to be 
undertaken in Melbourne. 

5.5 Panel  weight 

During the floor re-arrangement process, panel 1 was weighed by suspending it from 
the crane with a spreader beam and two load cells, reading through a pair of strain 
bridge circuits with digital readout indicators (see Photograph 7). 
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Photograph 7.  Floor panel being weighed 

 

The results are tabulated below.   

Component Reading 
(kN) 

Mass 
(kg) 

Floor panel (LC 1) 2.9 296 

Floor panel (LC 2) 2.3 234 

Lifting chains  50 

Net weight of panel  480 

Load cell 

Digital 
indicator 
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The 480 kg compares with a weight calculated from manufacturer’s literature of about 
466 kg.  The difference is likely to be due to the moisture content of the test panel 
(particularly the particleboard which had been exposed to rain for some time - although 
its surface was sealed). 

6. COMPUTER SIMULATION  

Computer models of panels 1 and 2 were constructed using Space Gass proprietary 
structural analysis software.  The model is shown in stick format in Figure 4.  Member 
section properties were taken from manufacturer’s datasheets.  For the purposes of 
these tests a central concentrated load of 1 kN was applied to the centre of the panels, 
although normal dead and imposed loads from domestic occupancy or walls etc, could 
be applied in future. This latter process would be essential when floors are designed to 
fit into actual buildings whose configurations differed from the test panels. 

 

Figure 4  Analysis model 

Once the load test results became available, the models were calibrated by adjusting 
the modulus of elasticity of the materials so the deflection agreed with the measured 
deflection.  The values finally used were 15,000 MPa for the LVL components and 
3,600 MPa for the particleboard. 

Both models were then modified by shortening, to the same extent that the full scale 
specimens were, and the analyses were re-run. 
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Dynamic frequency analyses were also run to determine  the frequencies and 
mode-shapes of the first 6 modes of vibration.  A summary of the analysis results (after 
calibration), and a comparison with the measured test values are presented in Table 2. 

 

Floor panel Test 
deflection 

(mm) 

Calculated 
deflection 

(mm) 

Calculated frequency (Hz) 

1st mode 2nd mode 

Panel 1 (5.4m) 1.22 1.2 14.2 16.4 

Panel 2 (5.4m) - 1.2 14.1 16.0 

Panel 1 (4.4m) 0.85 0.84 19.2 23.9 

Panel 2 (4.4m) 0.73 0.84 18.9 23.5 

Table 2.  Analysis results summary 

7. CONCLUSION 

The floor panels proved straightforward to construct and erect, putting aside teething 
problems associated with an untried system.  Full scale testing reproduced analysis 
results in general, and a floor span was determined which is unlikely to be too vibration 
prone under normal pedestrian traffic. 

8. LIMITATION 

The results reported here relate only to the item/s tested. 
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9. APPENDIX 

 



 

 
 

 
 RHS DPS 

 

Report Number:  Appendix 2 – 
SR0968 - 2 

Date of Issue: 12 September 2012 Page 15 of 19 Pages 

 



 

 
 

 
 RHS DPS 

 

Report Number:  Appendix 2 – 
SR0968 - 2 

Date of Issue: 12 September 2012 Page 16 of 19 Pages 

 



 

 
 

 
 RHS DPS 

 

Report Number:  Appendix 2 – 
SR0968 - 2 

Date of Issue: 12 September 2012 Page 17 of 19 Pages 

 



 

 
 

 
 RHS DPS 

 

Report Number:  Appendix 2 – 
SR0968 - 2 

Date of Issue: 12 September 2012 Page 18 of 19 Pages 

 



 

 
 

 
 RHS DPS 

 

Report Number:  Appendix 2 – 
SR0968 - 2 

Date of Issue: 12 September 2012 Page 19 of 19 Pages 

 

 

 



 

 
Project Number: SR0968 Date of Issue:  13 September 2012 Page 1 of 11 Pages 

 

 
 
 
 
 
 

 
 

Appendix 3 

SR0968-DU01 
 

Thermal resistance of a 

prefabricated timber floor system 

insulated with EPS 
 
 
 
 

 

   

Author: Ian Cox-Smith  

 Building Physicist 

  

 
 

Reviewer: Roger Stanford  

 Senior Technician Materials 

  

 
 

 

Contact: BRANZ Limited 
Moonshine Road 
Judgeford 
Private Bag 50908 
Porirua City 
New Zealand 
Tel: +64 4 237 1170 
Fax: +64 4 237 1171 
www.branz.co.nz  

 
   

 



 

   

   

 

Report Number:  Appendix 3 
SR0968-DU01 

Date of Issue: 13 September 2012 Page 2 of 11 Pages 

 

 

BRANZ's agreement with its Client in relation to this report contains the following terms and conditions 

in relation to Liability and Indemnification 

a. Limitation and Liability 

i. BRANZ undertakes to exercise due care and skill in the performance of the Services and 

accepts liability to the Client only in cases of proven negligence. 

ii. Nothing in this Agreement shall exclude or limit BRANZ's liability to a Client for death or 

personal injury or for fraud or any other matter resulting from BRANZ's negligence for 

which it would be illegal to exclude or limit its liability. 

iii. BRANZ is neither an insurer nor a guarantor and disclaims all liability in such capacity.  

Clients seeking a guarantee against loss or damage should obtain appropriate insurance. 

iv. Neither BRANZ nor any of its officers, employees, agents or subcontractors shall be 

liable to the Client nor any third party for any actions taken or not taken on the basis of 

any Output nor for any incorrect results arising from unclear, erroneous, incomplete, 

misleading or false information provided to BRANZ. 

v. BRANZ shall not be liable for any delayed, partial or total non-performance of the 

Services arising directly or indirectly from any event outside BRANZ's control including 

failure by the Client to comply with any of its obligations hereunder. 

vi. The liability of BRANZ in respect of any claim for loss, damage or expense of any nature 

and howsoever arising shall in no circumstances exceed a total aggregate sum equal to 

10 times the amount of the fee paid in respect of the specific service which gives rise to 

such claim or NZD$50,000 (or its equivalent in local currency), whichever is the lesser. 

vii. BRANZ shall have no liability for any indirect or consequential loss (including loss of 

profits). 

viii. In the event of any claim the Client must give written notice to BRANZ within 30 days of 

discovery of the facts alleged to justify such claim and, in any case, BRANZ shall be 

discharged from all liability for all claims for loss, damage or expense unless legal 

proceedings are commenced in respect of the claim within one year from: 

 The date of performance by BRANZ of the service which gives rise to the claim; 

or 

 The date when the service should have been completed in the event of any alleged 

non-performance. 

b. Indemnification: The Client shall guarantee, hold harmless and indemnify BRANZ and its 

officers, employees, agents or subcontractors against all claims (actual or threatened) by any 

third party for loss, damage or expense of whatsoever nature including all legal expenses and 

related costs and howsoever arising relating to the performance, purported performance or non-

performance, of any Services. 

c. Without limiting clause b above, the Client shall guarantee, hold harmless and indemnify 

BRANZ and its officers, employees, agents or subcontractors against all claims (actual or 

threatened) by any party for loss, damage or expense of whatsoever nature including all legal 

expenses and related costs arising out of: 

i. any failure by the Client to provide accurate and sufficient information to BRANZ to 

perform the Services; 

ii. any misstatement or misrepresentation of the Outputs, including Public Outputs; 

iii. any defects in the Products the subject of the Services; or 

iv. any changes, modifications or alterations to the Products the subject of the Services. 
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Thermal resistance of a prefabricated timber floor system 

insulated with EPS 

1. CLIENT 

Forest and Wood Products Australia 
Level 4, 10-16 Queen Street 
Melbourne  VIC  3000 

2. LIMITATION 

The results reported here relate only to the item/s tested. 

3. TEST SPECIMEN 

The test panel was constructed at BRANZ Judgeford laboratories and insulated by 
BRANZ staff using expanded polystyrene (eps) insulation products sourced by BRANZ. 

The test specimen consisted of a fully horizontal floor frame of 19mm particle board 
supported on 300mm deep engineered I-joists wtih LVL flange and a plywood web,. 
The support beams were spaced at 450 mm centres. The underside of the panel was 
un-lined and insulated with a combination of 40 & 60 mm expanded polystyrene 
sheets. .. The upper 40 mm layer of insulation was cut to fit between the support beam 
flanges and the lower 60 mm layer of insulation was cut to fit between the support 
beam webs. The combination was held in place using brackets attached to the side of 
the support beam webs. 

 

4. APPARATUS 

See Figure 2. 

• Two insulated, open faced, temperature controlled chambers plus associated 
external heating and cooling equipment 

• A large diameter, slow rotation, mixing fan in each chamber 

• Insulated heat flow metering box (meter box) including DC electrical heating 
elements and circulation fans 

• Precision programmable power supply for driving of metering box fans and 
measurement of their power consumption   

• Precision programmable power supply for heating the metering box and 
measurement of the heating power 

• 25 element thermopile imbedded into the interior and exterior surfaces of the 
walls and back face of the meter box 

• 16 pairs of type ‘T’ thermocouples for measuring the air-to-air temperature 
difference between the two chambers 
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• 2 sets of 16 pairs of type ‘T’ thermocouples for measuring the air-to-surface 
temperature difference on the faces of the test specimen. Because the underside 
of the floor was unlined it was not possible to measure the surface temperatures 
on the underside (cold side) so the air-to-surface temperature difference was only 
measured for the top surface (warm side) of the floor panel. 

• PC based data acquisition and control system with sampling every 5 seconds 
and data recording at 1 minute intervals 

 

Figure 1.  Guarded Hot Box with floor panel installed. 

 

4.1 Chambers 

The test apparatus was the BRANZ Guarded Hot Box which consists of two insulated 
chambers of approximate face area 2.4 m x 2.2 m, with an internal depth of 1.2 m. The 
four sides and one face of the chambers include 100 mm of rigid foam insulation 
(R 2.6 m2K/W). The open faces of the chambers are held against the faces of the test 
specimen. The test specimen was sandwiched between the faces of the two chambers. 
The temperature of the air in the two chambers is controlled independently using 
heating and cooling equipment which is connected to the chambers using 300 mm 
diameter supply and extract ducts on opposite sides of each chamber. There is also a 
large diameter, slow rotation, mixing fan in each chamber. 

4.2 Metering Box 

One chamber is kept warmer than the other so that there is a constant temperature 
difference across the test specimen, generating a constant heat flow, which is 
measured using a 1.2 m x 1.2 m face area metering box. The 2.4 m x 2.2 m 
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dimensions of the test specimens allows for a so called ‘guard’ area of at least 500 mm 
between the edges of the metering box and the perimeter of the specimen. The guard 
area minimizes lateral heat flow in the test specimen near the metering area. The 
metering box has a depth of 240 mm including 50 mm of rigid foam insulation 
(R 2.0 m2K/W) on all four sides and the back face. The front face is open and is kept 
against the face of the specimen under test. 

Inside the metering box there are DC electrical heating elements and mixing fans. Fans 
and baffles within the metering box produce air movement in one direction against the 
face of the sample. Imbedded into the surfaces of the four sides and one face of the 
metering box is a 25 element thermopile, which gives a null output when the resistive 
heating power plus fan power supplied to the inside of the metering box is such that the 
inside surfaces are being maintained at exactly the same temperature as the outside 
surfaces. There is then no heat flow through the walls and back face of the metering 
box and all of the heating energy is therefore being transferred by air movement 
through the open front face, and then by conduction through the specimen. 
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Figure 2.  Schematics of Guarded Hot Box Apparatus 
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Figure 3.  Floor frame from below with combined 40mm & 60mm EPS 

 

 

Figure 4.  Metering box in upper chamber 

 

 

4.3 Thermocouples 

The air-to-air temperature difference between the two chambers is measured using 16 
pairs of type ‘T’ thermocouples. Air-to-surface temperature difference on the top face of 
the sample was measured using a set of 16 thermocouple pairs. Because the 
thermocouples form differential pairs, there is no need to measure and include a 
junction temperature into the determination of temperature difference, leading to 
increased accuracy and precision above what is normally expected from thermocouple 
based temperature measurement. All of the thermocouple wire used in association with 
the apparatus comes from a single batch of wire for which the particular temperature 
characteristic has been determined. 

5. METHOD 

The apparatus is constructed and operated according to ASTM C1363-97. The test 
method requires steady-state conditions and therefore does not simulate such effects 
as the combination of climatic variation and thermal mass. In fact the measurement 
takes at least three days to allow one day for the initial response to the change in 
temperature and two days to determine that there were no slow changes in behaviour 
due to moisture movement in the specimen or exterior environmental effects on the test 
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chambers. The final R-value is determined by averaging the measurements over at 
least 24 hours. 

The measured total input power to the meter box, including fans, divided by the meter 
box face area of 1.44 m2 gives the heat flux in Watts per square metre. The measured 
temperature difference between the air in the two chambers, divided by the heat flux, 
gives the air-to-air R-value of the test specimen. The air-to-air R-value includes two air-
to-surface resistances, one of which was determined by measuring the difference 
between the temperature of the air near the top surface of the flooring and the surface 
temperature of the floor. The air-to-surface resistance of the underside of the floor 
panel was not measured. 

The area measured by the meter box includes three I-joists. Because the metering box 
width of 1200 mm is not an exact multiple of the three beams spaced at 450 mm 
centres, the measured R-value was biased low. The measured results were then 
theoretically adjusted, using two dimensional finite element modelling, to the correct 
area weighting of I-joists. 

The thermal conductivity of a specimen of the insulation was measured using test 
method ASTM C518 in the BRANZ heat flow meter instrument (LaserComp Fox 600). 

 

6. DEVIATIONS FROM STANDARD TEST METHOD 

This test did not fully comply with the following provision of Test Method C1363: 

• Surface air velocities were not measured 

• The moisture content of the individual materials has not been measured 

• The actual densities of the materials have not been measured 

• The surface heat transfer coefficient was only measured for the upper surface of 
the floor frame but not for the lower surface (the surface of the fibrous insulation) 

 

Although surface air velocities were not measured, the surface-to-air temperature 
difference and hence surface thermal resistance value of the top surface has been 
measured. The surface thermal resistance on the cold side is measured when the test 
sample has a solid surface on which to attach the thermocouples and is typically about 
0.02 m2K/W. 
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7. RESULTS 

Table 1.   Floor panel test results 

Insulation System 
40 mm + 60 mm 

EPS 

ASTM C518 measured R-value at 20°C for 100 mm of the EPS 
insulation  

2.46 m2K/W 

Test period 3rd to 10th  Sept 2012 

Temperature stabilisation  4 days 

Test interval after temperature stability achieved 3 days 

Approx. mean sample temperature 20C 

Approx. cold side air temperature 12C 

Approx. warm side air temperature 28C 

Air-to-air temp. difference 15.39 K 

Total heating power over 1.44 m2 metering area 9.89 W 

Heat flux  6.87 W/m2 

Warm side air-to-surface temperature difference 0.11 K 

Warm side surface resistance 0.02 m2K/W 

Assumed cold side surface resistance 0.02 m2K/W  

Measured system air-to-air thermal resistance (R-value) ± 10% 2.24 ± 0.22 m2K/W 

Calculated system R-value for metering area and actual mean 
temperature of 20 °C using HEAT2 finite element modelling 

2.35 m2K/W 

Difference of measured R-value from calculated (m2K/W) -5% (-0.11) 

ASTM C518 measured R-value at 23°C for 100 mm of the EPS 
insulation 

2.44 m2K/W 

standard surface resistances – combined hot & cold surfaces (m2K/W) 0.15 m2K/W 

Calculated system R-value for 450 mm I-joist spacing, mean 
temperature of 23°C, and standard surface resistances (m2K/W) 

2.47 m2K/W 

Measured system R-value adjusted to same conditions (m2K/W)  2.35 ± 0.24 m2K/W 

 

Figure 5.  Example of HEAT2 finite element modelling results 
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8. MODELLING 

Figure 6.  Options for modelling: 
   layer 1  either 40 mm EPS or airspace (either reflective or not) 
   layer 2  60 mm EPS 
   layer 3  additional 40 mm EPS 

 

Table 1.   Modelling results 

Layer R-value (m2K/W) 

1 
40 mm 

2 
60 mm 

3 
40 mm 

Winter 
downward 
heatflow 

Summer 
upward 
heatflow 

EPS EPS ---- 2.47 2.47 

non-reflective 
airspace 

EPS ---- 1.86 1.83 

non-reflective 
airspace 

EPS EPS 2.78 2.75 

reflective 
airspace 

EPS ----- 2.48 2.05 

reflective 
airspace 

EPS EPS 3.40 2.97 

 

If the downward facing surface of layer 3 is non-reflective then enclosing the subfloor 
space with a perimeter wall will add an additional R-value of between 0.2 and 0.5 
m2K/W depending on the wind exposure of the subfloor space. 

If the downward facing surface of layer 3 is reflective then enclosing the subfloor space 
with a perimeter wall will add an additional R-value of between 0.2 & 0.4 in summer 
and between 0.4 & 1.0 m2K/W in winter, depending on the wind exposure of the 
subfloor space. 

 

9. CONCLUSION 

The measured thermal resistance of the floor system is in close agreement with the 
performance calculated using two dimensional finite element modelling. The modelling 
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has then been used to estimate the system thermal resistance for various combinations 
of insulation layers with either a non-reflective or reflective air space. 
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Thermal resistance of a prefabricated timber floor system 

insulated with Polyester 

1. CLIENT 

Forest and Wood Products Australia Ltd 
Level 4 
10-16 Queen Street 
Melbourne 
VIC 
Australia 

2. LIMITATION 

The results reported here relate only to the item/s tested. 

3. TEST SPECIMEN 

The test panel was constructed at BRANZ Judgeford laboratories and insulated by 
BRANZ staff using a fibrous polyester insulation product sourced by BRANZ. 

The test specimen consisted of a fully horizontal floor frame of 19mm particle board 
supported on 300mm deep engineered I-joists wtih LVL flange and a plywood web. The 
support beams were spaced at 450 mm centres. The underside of the panel was un-
lined and insulated with friction fitted 2.4 m lengths of a 100 mm thick fibrous polyester 
insulation product with a density of 31.5 kg/m3 and a nominal R-value of 2.5 m2K/W. 

 

4. APPARATUS 

See Figure 2. 

• Two insulated, open faced, temperature controlled chambers plus associated 
external heating and cooling equipment 

• A large diameter, slow rotation, mixing fan in each chamber 

• Insulated heat flow metering box (meter box) including DC electrical heating 
elements and circulation fans 

• Precision programmable power supply for driving of metering box fans and 
measurement of their power consumption   

• Precision programmable power supply for heating the metering box and 
measurement of the heating power 

• 25 element thermopile imbedded into the interior and exterior surfaces of the 
walls and back face of the meter box 

• 16 pairs of type ‘T’ thermocouples for measuring the air-to-air temperature 
difference between the two chambers 
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• 2 sets of 16 pairs of type ‘T’ thermocouples for measuring the air-to-surface 
temperature difference on the faces of the test specimen. Because the underside 
of the floor was unlined it was not possible to measure the surface temperatures 
on the underside (cold side) so the air-to-surface temperature difference was only 
measured for the top surface (warm side) of the floor panel. 

• PC based data acquisition and control system with sampling every 5 seconds 
and data recording at 1 minute intervals 

 

Figure 1.  Guarded Hot Box with floor panel installed. 

 

4.1 Chambers 

The test apparatus was the BRANZ Guarded Hot Box which consists of two insulated 
chambers of approximate face area 2.4 m x 2.2 m, with an internal depth of 1.2 m. The 
four sides and one face of the chambers include 100 mm of rigid foam insulation 
(R 2.6 m2K/W). The open faces of the chambers are held against the faces of the test 
specimen. The temperature of the air in the two chambers is controlled independently 
using heating and cooling equipment which is connected to the chambers using 300 
mm diameter supply and extract ducts on opposite sides of each chamber. There is 
also a large diameter, slow rotation, mixing fan in each chamber. 

4.2 Metering Box 

One chamber is kept warmer than the other so that there is a constant temperature 
difference across the test specimen, generating a constant heat flow, which is 
measured using a 1.2 m x 1.2 m face area metering box. The 2.4 m x 2.2 m 
dimensions of the test specimens allows for a so called ‘guard’ area of at least 500 mm 
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between the edges of the metering box and the perimeter of the specimen. The guard 
area minimizes lateral heat flow in the test specimen near the metering area. The 
metering box has a depth of 240 mm including 50 mm of rigid foam insulation 
(R 2.0 m2K/W) on all four sides and the back face. The front face is open and is kept 
against the face of the specimen under test. 

Inside the metering box there are DC electrical heating elements and mixing fans. Fans 
and baffles within the metering box produce air movement in one direction against the 
face of the sample. Imbedded into the surfaces of the four sides and one face of the 
metering box is a 25 element thermopile, which gives a null output when the resistive 
heating power plus fan power supplied to the inside of the metering box is such that the 
inside surfaces are being maintained at exactly the same temperature as the outside 
surfaces. There is then no heat flow through the walls and back face of the metering 
box and all of the heating energy is therefore being transferred by air movement 
through the open front face, and then by conduction through the specimen. 
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Figure 2.  Schematics of Guarded Hot Box Apparatus 
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Figure 3.  Floor frame from below with polyester insulation installed 

 

 

Figure 4.  Metering box in upper chamber 

 

 

4.3 Thermocouples 

The air-to-air temperature difference between the two chambers is measured using 16 
pairs of type ‘T’ thermocouples. Air-to-surface temperature difference on the top face of 
the sample was measured using a set of 16 thermocouple pairs. Because the 
thermocouples form differential pairs, there is no need to measure and include a 
junction temperature into the determination of temperature difference, leading to 
increased accuracy and precision above what is normally expected from thermocouple 
based temperature measurement. All of the thermocouple wire used in association with 
the apparatus comes from a single batch of wire for which the particular temperature 
characteristic has been determined. 

5. METHOD 

The apparatus is constructed and operated according to ASTM C1363-97. The test 
method requires steady-state conditions and therefore does not simulate such effects 
as the combination of climatic variation and thermal mass. In fact the measurement 
takes at least three days to allow one day for the initial response to the change in 
temperature and two days to determine that there were no slow changes in behaviour 
due to moisture movement in the specimen or exterior environmental effects on the test 
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chambers. The final R-value is determined by averaging the measurements over at 
least 24 hours. 

The measured total input power to the meter box, including fans, divided by the meter 
box face area of 1.44 m2 gives the heat flux in Watts per square metre. The measured 
temperature difference between the air in the two chambers, divided by the heat flux, 
gives the air-to-air R-value of the test specimen. The air-to-air R-value includes two air-
to-surface resistances, one of which was determined by measuring the difference 
between the temperature of the air near the top surface of the flooring and the surface 
temperature of the floor. The air-to-surface resistance of the underside of the floor 
panel was not measured. 

The area measured by the meter box includes three I-joists. Because the metering box 
width of 1200 mm is not an exact multiple of the three beams spaced at 450 mm 
centres, the measured R-value was biased low. The measured results were then 
theoretically adjusted, using two dimensional finite element modelling, to the correct 
area weighting of I-joists. 

The thermal conductivity of a specimen of the insulation was measured using test 
method ASTM C518 in the BRANZ heat flow meter instrument (LaserComp Fox 600). 

 

6. DEVIATIONS FROM STANDARD TEST METHOD 

This test did not fully comply with the following provision of Test Method C1363: 

• Surface air velocities were not measured 

• The moisture content of the individual materials has not been measured 

• The actual densities of the materials have not been measured 

• The surface heat transfer coefficient was only measured for the upper surface of 
the floor frame but not for the lower surface (the surface of the fibrous insulation) 

 

Although surface air velocities were not measured, the surface-to-air temperature 
difference and hence surface thermal resistance value of the top surface has been 
measured. The surface thermal resistance on the cold side is measured when the test 
sample has a solid surface on which to attach the thermocouples and is typically about 
0.02 m2K/W. 

  



 

 
 

 
 ICS RSS 

 

Report Number:  Appendix 4 
SR0968 – DU02 

Date of Issue: 20 September 2012 Page 8 of 9 Pages 

 

 

7. RESULTS 

Table 1.   Floor panel test results 

Insulation System 
100 mm 32 kg/m3 
fibrous polyester 

ASTM C518 measured R-value at 20°C for 100 mm fibrous polyerster 
insulation  

2.53 m2K/W 

Test period 
13th to 21st Sept 

2012 

Temperature stabilisation  5 days 

Test interval after temperature stability achieved 3 days 

Approx. mean sample temperature 20C 

Approx. cold side air temperature 12C 

Approx. warm side air temperature 28C 

Air-to-air temp. difference 15.43 K 

Total heating power over 1.44 m2 metering area 9.86 W 

Heat flux  6.85 W/m2 

Warm side air-to-surface temperature difference 0.62 K 

Warm side surface resistance 0.09 m2K/W 

Assumed cold side surface resistance 0.02 m2K/W  

Measured system air-to-air thermal resistance (R-value) ± 10% 2.27 ± 0.23 m2K/W 

Calculated system R-value for metering area and actual mean 
temperature of 20 °C using HEAT2 finite element modelling 

2.38 m2K/W 

Difference of measured R-value from calculated (m2K/W) -5% (-0.11) 

ASTM C518 measured R-value at 23°C for 100 mm of the fibrous 
polyester insulation 

2.50 m2K/W 

standard surface resistances – combined hot & cold surfaces (m2K/W) 0.15 m2K/W 

Calculated system R-value for 450 mm I-joist spacing, mean 
temperature of 23°C, and standard surface resistances (m2K/W) 

2.50 m2K/W 

Measured system R-value adjusted to same conditions (m2K/W)  2.38 ± 0.24 m2K/W 

 

Figure 5.  Example of HEAT2 finite element modelling results 
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8. CONCLUSION 

The measured thermal resistance of the floor system is in close agreement with the 
performance calculated using two dimensional finite element modelling. 
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Testing Plan -  Bowen’s Hastings Facility: Thursday 17th January 3013 

Aim of Testing:  to undertake a ‘controlled’ installation to familiarise installation contractors with specific installation activities, tools required & time taken and 
identify possible glitches or issues (we need to be confident in all practices before heading to  Heathcote for Swenrick installation) 

 

Test, Process and Aims Tools / Materials needed Comments 
1. Practice pier & floor  set-out 

 Discuss & practice setting out of construction hurdles 

 Setting out stringlines for floor/house 

 Setting out stringlines for footings & piers 

 

 Timber for hurdles 

 Stringlines & chalk lines 

 Ramset (or Hilti) gun 

 
Need to be very clear as to set out: 
steel pier installation lines and  
installed floor lines 

2. Practice steel pier installation 1 (baseplates arranged same direction) 

 Practice Screw anchor fixing installation – investigate tools needed, time 
taken/pier, ease of installation 

 Practice levelling top plates & screwing off – investigate tools needed, time 
taken/pier, ease of installation 

 ‘Investigate initial wobbliness of the piers at installation’ – we need to 
come up with a practical approach here that does not involve pier 
embedment,  maybe some temporary reusable bracing jigs (probably only 
required for the first panel). 

 6 steel piers 

 Screw anchors (RT) 

 Hammer drill 

 Automatic level 

 Masonry bit (to suit anchors) 

 Cordless drill 

 Tool for installing screw 
anchors (air wrench? – socket & 

ratchet?) 

 

3. Practice crane install – Panel 1.   

 ‘Panel Slinging &Lifting’ – practice loading/unloading panel 1 from truck 

 ‘Lowering into accurate place ’ –practice accurate placement of first panel 
(this is critical as this provides the reference for all other panels) 

 Investigate wobbliness of installed panel (baseplates same direction) 

 

 Panel 1 

 Slings 

 Crane truck 

4. Practice steel pier installation 2 (2 base-plates arranged 90°) 

  ‘Investigate wobbliness of the piers with alternative baseplate 
arrangement’ – remove panel 1, rotate diagonally opposite piers 90° and re-
anchor, reinstall panel 1 only - investigate if alternating baseplate direction 
improves stability. 

 

 As per 2 

 

5. Practice crane install Panel  2 fitted to Panel 1.   

 ‘‘Fitting one panel against another’ -  crane lift panel 2 to fit against panel 1, 
investigate ease of doing this, particularly fine adjustment, accuracy of 
placement, cantilever floor fixing 

 

 Panel 1 & 2 

 Slings 

 Crane truck 
 

Truck 

Install all 6 piers 

 

Install all Panel 1 

 

Truck 

Remove panel 1 
Rotate 2 piers 
Reinstall panel 1 
Test stability 
Install panel 2 
 

Panel 1 

 

Panel 2 
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Testing at Hastings, Thursday 17th January 2013 – Pier and Panel Installation 
 
In attendance: 

 Jeff Harvey (Bowens) 

 Paul (Timbertruss – Overseer) 

 Craig (Timbertruss – Labourer) 

 Peter (Bowens – Truck/crane operator) 

 Charles Simpson (Holmesglen TAFE) 

 Robert Tan (MiTek) 

 Alastair Woodard (TPC Solutions Pty Ltd) 

___________________________________ 
 
Test Observations 
 
1. Practice pier & floor  set-out 

 Pier set-out explained by CS to Paul 

 Went relatively well – two piers however ended up being misaligned 

 Confirmed that: 
o need to be very careful with on-site set-out alignment, and 
o with pier cap-plates need to standardise centralised welding to make installation set-out more 

uniform – redraft current AdvantaPier Top plate position detail. 

 
 
2. Practice steel pier installation 1 (baseplates arranged same direction) 

 Practice Screw anchor fixing installation – 
o All went very smoothly once set-out 
o Only took around 5 minutes per pier 
o Drilling of concrete quite easy 
o Air wrench for installation of screw anchors very effective  
o The slots in the foot provide a degree of adjustment which is also helpful 
o With flat surface piers were quite plumb once anchor screws tightened 

 
 
 
 
 
 
 
 
 
 
 
 

 Practice levelling top plates & screwing off –  
o Didn’t level top plates as done on concrete slab and Paul didn’t have a level with him (need to 

ensure that he does when he goes to Heathcote for actual installation) 
 

 ‘Investigate initial wobbliness of the piers at installation’ –  
o Piers when initially installed (before panel installation in fact quite stable) – maybe because slab 

surface was very smooth and flat). 
o Need though to confirm with Swenrick – that top of footing should be levelled smooth and flat 

using a steel trowel 
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3. Practice crane install – Panel 1.   
 

 ‘Panel Slinging &Lifting’ –  
o Installation of slings – hole-sawing the flooring and inserting around the top chord of the floor 

truss really proved to be quite slow and messy and generated some detailed discussions on 
alternative options particularly surface mounted lifting brackets (RT to investigate a screw-on 
steel channel option). 

 
 
 
 
 
 
 
 
 
 
 
 
o Once installed however the slings worked quite effectively 
o Panels were moved around easily within the plant and for loading on to truck using a forklift 

(though tines on the forklift here were overly thick and long, requiring deeper spacing blocks than 
preferred). 

 
 
  
 
 
 
 
 
 
 
 
 
 
o Crane Lifting Panels from truck: went very smoothly (panels approx 450kg, crane has a capacity of 

675kg at  12m reach). 
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Accuracy of crane placement – 
o Practice was undertaken utilising the truck mounted crane lifting and placing the panels. The 

crane operator demonstrated that the panels could be very accurately moved and placed (despite 
the fact that the crane cannot directly lower the panel vertically). 

o The operator commented that placement would be easier to manoeuvre if the lifting points were 
closer to the middle. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

 Investigate wobbliness of installed panel 
(baseplates same direction) 
o The lateral stability of the installed panel 

(without any bracing) was investigated by 
wobbling the panels by hand.  The system 
appeared very stable in the long direction 
(1) parallel to the pier foot plates.  In the 
short direction (2) perpendicular to the 
pier foot plates wobbliness increased but 
stability was still relatively good (1m high 
piers). 

o The general feeling was in terms of 
installation advice that: 
 Up to 1.2m high no temporary 

bracing was needed of the panel 
piers  

 Over 1.2m, temporary bracing should 
be provided to the piers before 
installation of the first panel to be 
installed to assist in preventing 
lateral collapse. 

 For all pier heights, as soon as the 
first panel is placed and screwed off 
to the piers, then the permanent 
bracing needs to be installed before 
the next panel is placed. 

 

1 2 
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4. Practice steel pier installation 2 (2 base-plates arranged 90°) 

  ‘Investigate wobbliness of the piers with alternative baseplate 
arrangement’ –  
o Panel 1 was then removed and two diagonally opposite pier 

footplates rotated 90° and re-anchored, then panel 1 was 
reinstalled 

o Alternating the baseplate foot direction certainly improved 
stability in the previous direction 1 (short side loaded). Though it 
did not make an overly dramatic difference – it was agreed that 
the installation advice should be to ‘alternate baseplate 
directions to maximise pier stability’ 

o It is preferable not to have the feet protruding on external walls, 
so a foot layout plan might help the installers. 

 
 
5. Practice crane install Panel  2 fitted to Panel 1.   

 ‘‘Fitting one panel against another’ -   
o Panel 2 was then crane lifted into palace to fit against panel 1 tp investigate the ease of doing this, 

the need for particularly fine adjustment, and the accuracy of placement for the cantilever floor 
fixing. 

o The process went extremely smoothly due to the skill of the crane operator and the cantilever 
floor panel fitted extremely accurately and smoothly against the receiving rebated edge. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

o Despite the floor size measuring as per plan, the 10mm gap on the bearers was slightly reduced. 
Over any more than 2 joins this may become an issue for how central under the join the piers are. 
Larger floor may still require a 100mm make up strip in the floor. The dimensional accuracy of the 
floor in each panel is critical and is why the overall floor measured what it was meant to. 

o A step in floor level was noted at one end of the join. This was due to the bearer not being fitted 
tight up against the support block in the end of the trusses. The jig design is not helping this and it 
was again noted and corrected as a panel was being fabricated in front of us. 

o The dimensions of the fitted panels was precise on one side and 2mm over on the other. This was 
caused by the lack of straightness of rebate edge and probably easily closed up using a ratchet 
strap. (Improvement of this is discussed above) 

o A new top design was also discussed using a 200 x 200 folded into a 100 x 100 angle iron 200 long 
for edges of the building so that better side fixing is provided. 
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Other Observations 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Gap between 
joists to stop 
potential 
squeaking 

 

Bearing on cap top 
plates – worked 
well 

Optimising sheet flooring layout seemed to work well 
 
Gluing T&G gluing produced excess  lines that then 
needed to be chiselled off – need to add into 
installation advice about cleaning glue off excess glue 
during installation 

Factory cut edges 
of Yellow Tongue 
flooring did not 
appear to be 
square.  Did not 
look particularly 
good when panels 
were installed 
against one 
another (photo at 
left shows factory 
cut edge laid 
against steel 
straight edge 
illustrating out of 
square issue.) 
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Construction of panels using jig 
o Observed and photographed a panel being built in the jig. 
o Once all components are pre-cut it takes only 20-25 minutes to shoot each panel’s frame together 

(no floor).  Floor sheet cutting by hand is quite slow and tedious (needs better capacity to 
accurately cut multiple sheets.  Actual floor installation with gluing & nailing also comparatively 
quite slow. 

 
 
 
 
 
 
 
 
 
 
o As mentioned above the squareness of the floor sheet 

ends is causing problems. 
 

o Improvements? 
 Bearer kept tight up to truss (mentioned above). 

This could be improved by not having any 
supports in the jig under the trusses and letting 
them sit directly onto the bearers. 

 Use steel 35mm straight edge spacer (may also 
need to do a hand cut along both long edges. 

 Width of sheets – previously measured as 901.5, 
now 900mm, causing problems because the truss lengths wherever possible are based on 6 
sheet widths, so as to avoid another cut edge on each panel. This has been overcome on 
this job but may be a problem on larger jobs. 

 The floor sheet cutting list works if it is stuck to. 
o Speed of fabrication, currently 3 per day (2 men) + insulation still to be fitted. Ways to improve 

this?  
 
 

Insulation fitting 

 Much easier installing between floor insulation with 
the panel on edge instead of trying to work overhead.  

 Would be simpler if wide rolls were used and applied 
straight to the underside of the trusses, but this might 
also be easily damaged by the forklift tynes during 
handling.  

 It was agreed that Foilboard 
applied from the top prior to 
fitting the floor would be 
easier and also requires less 

panel handling. 
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Summary of Key Issues Learnt 
 
Set-out 

Observation Approx time for activity 

 Need to be very careful and take appropriate time with the 
on-site set-out alignment and 

 Need to ensure piers are in the correct position dependant on  
pier cap-plate type and orientation 

 

 
Pier Installation 

Observation Approx time for activity 

 Process is very efficient and quick 

 Need to ensure footing contractor provides a level and 
smooth footing surface (use a final steel trowel finish) 

 Need to ensure pier installer has an automatic level to 
accurately set final pier cap plate levels. 

 Advise in installation procedure to ‘alternate baseplate 
directions to maximise pier stability’ 

 Advise in installation procedure that: 
 Up to 1.2m high no temporary bracing was needed of the 

panel piers  
 Over 1.2m, temporary bracing should be provided to the 

piers before installation of the first panel to be installed 
to assist in preventing lateral collapse. 

 For all pier heights, as soon as the first panel is placed and 
screwed off to the piers, then the permanent bracing 
needs to be installed before the next panel is placed. 

 
Approx 5min/pier 
baseplate install 
 
Not sure (didn’t do) 
 
 
 
 
 
 
 
 
 

 
Panel Slinging and Lifting 

Observation Approx time for activity 

 Investigate a face mounted screw-on reusable steel channel 
lifting bracket option (will dramatically speed up install time 
and overcome unwanted boreholes/plugs in flooring) 

 Installation using truck mounted crane with a skilled operator 
is very efficient 

 
 
 
Approx 15 min/panel 

 
Other 

Observation Approx time for activity 

 Panel frame is quickly assembled, slowest process is hand 
cutting flooring and installing 

 Contact needs to be made with CHH reps regarding 
squareness of flooring panels & factory cutting 

 Excess glue squeezed from  T&G joints needs to be cleaned 
off as flooring installed (scraper & rag dampened with mineral 
turps – otherwise time consuming using a chisel to remove) 

 Look at foilboard insulation applied from the top rather than 
between joist insulation 

20-25 minutes to shoot 
each panel’s frame 
together. (no floor) 
 
Speed of fabrication, 
currently 3 panels per 
day (2 men) – need to 
improve this 
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Full Size Home Installation, Heathcote, 19-20 Februray 201 

1 

Trail Home: Swenrick Homes – Haven (116m2)  
 

Constructed at 35 Kilroy St, Heathcote, Victoria 

 Piers installed Monday 19th February 2012 

 Floor Panels installed Tuesday 20th February 2013

16.1m 

7.2m 
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Full Size Home Installation, Heathcote, 19-20 Februray 201 
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Full Size Home Installation, Heathcote, 19-20 Februray 201 

3 

 

 

 

 

View across site showing footings and piers laid out 

Steel pier placement 

determining set out lines –

this was done slowly and 

carefully to ensure all piers 

were accurately positioned 

Photos and notes from Swenrick Homes Heathcote Floor Installation 
Monday 19th and Tuesday 20th February 2013 
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Full Size Home Installation, Heathcote, 19-20 Februray 201 

4 

 

Wide hurdles at each corner 

established the building line 

and also a 100mm offset line 

100mm edge of floor offset 

set out line used (yellow 

stringline), made it very easy 

to check line during 

installation. 
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Full Size Home Installation, Heathcote, 19-20 Februray 201 

5 

 

Galvanised plated steel pier 

bases painted for additional 

protection with bituminous 

paint 

Base plate hold down screw 

anchor holes drilled and 

screw anchors installed 

(process really quite quick) 
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Full Size Home Installation, Heathcote, 19-20 Februray 201 

6 

 

Steel pier top plates then 

levelled using an automatic 

level – tapped into position, 

clamped off and then 

positioning screws installed 

(with the use of a rotating 

laser level this could be a 

one man task). 
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Full Size Home Installation, Heathcote, 19-20 Februray 201 

7 

 

Expected position of floor 

panels marked on top plates  

(this was very useful to have  

during installation 

confirming position and 

accuracy) and hold down 

screw holes drilled (drilling 

these holes was quite slow – 

need to have these plates 

pre-punched. 

Final steel pier installation – ready for floor panel installation 
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Full Size Home Installation, Heathcote, 19-20 Februray 201 
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Tuesday 20th February 2012 – Floor Panel Installation

First panel installation  

Truck arrival at site  
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Full Size Home Installation, Heathcote, 19-20 Februray 201 

9 

 

First panel landed – great care then taken to ensure it was 

accurately aligned to house set-out lines before fixing in place 

First panel - permanent bracing was fully installed prior to landing second panel 
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Full Size Home Installation, Heathcote, 19-20 Februray 201 
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Second panel installation (actually panel 4 rather than panel 2 

because truck not loaded to sequence plan) 
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Detail of panel joint – illustrating 

cantilevered flooring joint and 

10mm between panel gap. 
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Full Size Home Installation, Heathcote, 19-20 Februray 201 
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Detail of internal pier 

with three panels 

installed 

Detail of external pier 

with screw fixings 
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Full Size Home Installation, Heathcote, 19-20 Februray 201 
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Panel 8 installation 
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Installation of final panel (9) 

Floor with panels fully installed 

Appendix 6



Full Size Home Installation, Heathcote, 19-20 Februray 201 
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Elevation – finished floor 

A happy man 
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Full Size Home Installation, Heathcote, 19-20 Februray 201 
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Lifting chains fitted directly 

around floor joist flange 

(rather than using lifting 

straps). 

Lifting hole plugs fitted 
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Full Size Home Installation, Heathcote, 19-20 Februray 201 
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Lessons Learnt 

F&T manufacturer needs to establish 

from builder how power enters 

building and exactly where. If power 

riser to be used then floor panels 

need to be manufactured to allow 

the passage of the bearer (or joist) 

and to fit around riser. 

In this instance the two LVL bearers 

were cut (approx 30mm of timber 

remains).  

 

Bearer will be strengthened 

probably using a steel or ply 

fishplate. 
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Full Size Home Installation, Heathcote, 19-20 Februray 201 

18 

http://www.tastimber.tas.gov.au/ With Panel 7 the edge Posijoist had an 

approx 10mm ‘bow’ not picked up in 

manufacture (installation of flooring & 

strongbacks then held this in place).  This 

then meant a large gap between floor sheets 

on installing panel 8. To rectify - the floor 

nails were removed, the glue cracked, the 

strongback nails cut and the posijoist levered 

back in line before the flooring and 

strongbacks were re-nailed.  Whilst 

rectification on site was possible it took time 

and increased the holding cost of the crane. 

 

The experience reinforces the fact that 
adequate in-factory quality and tolerance 
control is critical for floor panels – key 
tolerances include:   
 verticality and plumbness of side 

members,  
 accuracy of overall panel dimensions 

including squareness,  
 straightness of edge trusses,  
 proper clamping of floor truss 

top/bottom chords to remove twist 
before adding nail plates and  

 checking depth of LVL beams that will 
end up side by side at a panel join. 

 

Also, need to consider doing away with the 

surplus edge truss on the cantilever edge of 

the panels – will save money and solve some 

of the installation issues and tight tolerances. 

(but will need to look at how to protect and 

support during load tying on the truck.) 

 

Larger floor gaps needed to be filled 

with infill floor strips and planed 

flush.  In-factory manufacturing 

tolerances need to ensure tight gaps 

between flooring panels. 
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